


Cutler Elementary School Construction


Dear Neighbor: As you may know, we are starting work for the construction of the new Cutler Elementary School on the site of the existing Carl C. Cutler Middle School adjacent to your property. We appreciate your interest in the project thus far, and your continued patience as we proceed with the work. Additional information regarding the project schedule is provided below, along with the appropriate contacts representing the Owner and the Construction Manager for any concerns you may have.



Rendering of the Finished School



Site plan of the completed project
New school is outlined in blue



Logistics Plan – Phase 1

PROJECT TIMELINE

PHASE 1 - April to June 2020 *Site and Building Prep.*

Construction Activities:

- Site fencing and perimeter erosion control.
- Installation of O&G and Arcadis field offices
- Clearing, Grubbing, and stripping topsoil.
- Foundation excavation/placement and Ram Aggregate Pier installation.

PHASE 2 - June 2020 to June 2021

Existing Middle School Demo & New Building Construction

Construction Activities:

- Abatement and demolition of existing school.
- Erect superstructure of new building.
- Exterior framing and sheathing of new building.
- Exterior brick and window installation.
- New school MEPFP and interior finishes.
- Site Improvements including new Parking lots, Fields, retaining walls and playscapes.

PROJECT TEAM CONTACTS - ARCADIS & O&G



Owners Representative
Kelly Nelli
Arcadis Northeast
Project Manager
M: 860-977-4202



Construction Manager
Scott Macey
O&G Building Group
Superintendent
M: (860) 670-0543

As the impacts of the country's response to the coronavirus continues to evolve, we remain focused on keeping our employees, our clients, and all of our project stakeholders safe while also implementing policies that will allow project work to continue while slowing the spread of the virus in the communities where we live and work.